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DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection
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Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-003969

Address: 333 Burma Road Date Inspected: 27-Aug-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1500
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai, China

CWI Name: Chen Chih Chien,Sha Zhi,& othersCWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: OBG panels; double diaphram assemblies

Summary of Items Observed:
Sub-assembly - Bay 3
QA Inspector randomly observed approximately 60 ZPMC workers performing the following: fitting, preheating, 
and tack welding of ribs to BP143 and BP170A using SMAW; FCAW-G attaching run-off tabs to flange groove 
butt welds adjoining W21 x 57 beams to eventually become side panel ribs; grinding of longitudinally flame cut 
W21 x 57 beams; installation of electrical heaters onto tack welded only bottom plate and DPS-13A.  Also present 
in this bay were ZPMC Chen Chih Chien and ABF QC Li Jin Bo.  Items observed appeared to comply with project 
specifications. 

Sub-assembly - Bay 4
QA Inspector randomly observed approximately 65 ZPMC workers performing the following: preheating and 
SMAW of NSD1-SA27B/B-5  as part of NSD1-43M double diaphragm assembly; SMAW of SSD1-SA322B/B-12 
 as part of SSD1-33M double diaphragm assembly; electric heating pads installed on NSD1-33M double 
diaphragm assembly; grinding of rib to plate cover pass on DP630A.  Also present in this bay and monitoring the 
above noted welding were ZPMC CWI’s Sha Zhi, Li Shi You, and Yu Dong Ping, and ABF QC’s Li Jing Bo, 
Deng Wen Jun, Dai Qing Wen, and Mike Williams.  Items observed appeared to comply with project 
specifications.  

TL-6031,Welding Inspection Report Page 1 of 2



WELDING INSPECTION REPORT
( Continued Page 2 of     )2

Summary of Conversations:
ABF QC Mike Williams explained the double diaphragm assemblies and the weld notations used thereon.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Joshua Ishibashi, 136-6471-0411, who represents the Office of Structural Materials 
for your project. 

Inspected By: Goulet,George Quality Assurance Inspector

Reviewed By: Carreon,Albert QA Reviewer
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